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Great Salt Lake Water Quality Studies 

Selenium 
Program Update 

•  Project 1 – Birds 
•  Project 2 – Food Chain 
•  Project 3 – Selenium Loading 
•  Project 4 – Selenium Flux 
•  Project 5 – Brine Shrimp Kinetics 
•  Memorandums 
•  Upcoming Milestones 

September 11, 2007
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Project 1 
Birds 

1A –  John Cavitt/WSU 
1B – Mike Conover/USU
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Great Salt Lake Water Quality Studies 

–2006/2007 sampling 
program 
• Sampling complete 
• Data analysis complete 
• Expect reports this month 

Project 1 A – Shorebirds 

J. Cavitt
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Great Salt Lake Water Quality Studies 

–2006/2007 sampling 
program 
• Sampling complete 
• Data analysis complete 
• Expect to finalize reports 
this month 

Project 1 B1 – California Gulls
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Great Salt Lake Water Quality Studies 

• Sampling complete 
• Data analysis complete 
• Expect report this 
month 

Project 1 B2 – Overwintering Birds
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Great Salt Lake Water Quality Studies 

Further Analysis of Se Concentrations in 
Avian Blood Samples 
– Re­Validated 2006 data and methods 
– Research into methods used for blood analysis 
– Completed spring 2007 sampling to confirm 2006 
concentrations and look at possible Se:Hg 
interaction 

– Inter­lab comparison validated LET’s results 
– Completed review of literature for marine birds 
– Two memorandums to document evaluation, 
should be finalized this month
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Project 2 
Food Chain 

2A ­  Wayne Wurtsbaugh/USU 
2B ­ Brad Marden/Parliament Fisheries
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Great Salt Lake Water Quality Studies 

–2006 sampling program 
• Sampling complete 
• Data analysis complete 
• Final report completed in 
May, addendum this 
month with some new 
sediment data 

Project 2A – Benthic Zone 

W.Wurtsbaugh
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Great Salt Lake Water Quality Studies 

–2006/2007 sampling 
program 
• Sampling complete 
• Data analysis complete 
• Draft report complete, 
expect updated report with 
2007 data next week 

Project 2B – Synoptic Survey 

B. Marden
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Great Salt Lake Water Quality Studies 

Further Analysis of Se Concentrations 
in Brine Shrimp Samples 
– Validated 2006 data and analytical 
methods 

– Completed side by side comparison of 
sampling methods 

– Completing inter­lab comparison 
– Comparing 2006/2007 methods 
– Memorandum should be complete this 
month
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Project 3 
Selenium Loading 

Dave Naftz/USGS 
Bill Johnson/UofU
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Great Salt Lake Water Quality Studies 

• Scheduled for 2006­2008 
• Sampling is ongoing 
• Final draft report for 2006 
data submitted to Science 
Panel in early May 

• Expecting loading update 
next week 

Project 3 – Selenium Loading
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Project 4 
Selenium Flux 

Bill Johnson/UofU 
Dave Naftz/USGS
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Great Salt Lake Water Quality Studies 

– 2006 Sampling Program 
• Final draft report for 2006 data 
submitted to Science Panel in 
early May 

• Sampling completed this 
summer 

• Expecting update this month 

Project 4 – Selenium Flux 

D. Naftz



/CWECS 

Great Salt Lake Water Quality Studies 

– 2007 Sediment Studies 
•  Objective is to refine sediment flux 
rates 

•  Analysis of 20 shallow cores and 
geophysical data complete 

•  Analysis of 5 deep cores to be 
completed in the next month 

•  Expect to corroborate current 
sediment flux this month with full 
update in October 

Project 4 – Selenium Flux 

D. Naftz
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Great Salt Lake Water Quality Studies 

– 2007 Volatilization Studies 
• Objective is to refine 
atmospheric flux rates 

• Ongoing sampling on lake to 
measure actual volatilization 
rate 

• Update on volatilization rate 
expected this month 

Project 4 – Selenium Flux 

AC’SCENT
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Great Salt Lake Water Quality Studies 

Further Analysis of Se Concentrations 
in Deep Brine Layer 
–Re­validated 2006 data and 
analytical methods 

–Completed side by side comparison 
of sampling methods 

–Completing inter­lab comparison 
–Expect to finalize analysis this month
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Project 5 
Brine Shrimp 
Kinetics 

Martin Grosell/U of Miami
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Great Salt Lake Water Quality Studies 

• Objective is to refine transfer 
factors from water/algae to 
brine shrimp 

• Evaluated role of salinity 
• Determined uptake rates from 
water and algae 

• Currently determining 
elimination rates and 
developing model 

• Draft report in October 

Project 5 – Brine Shrimp Kinetics
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Great Salt Lake Water Quality Studies 

Threshold Values 
•  Harry Ohlendorf maintained a memorandum 
summarizing Panel deliberations through 
March 2007 

•  Panel discussed again July 31/Aug 1 
•  Harry prepared 4 page summary memo 
(currently in Panel review) 

•  Modeling will capture full range of 
concentrations identified by Panel 

•  Harry to prepare 1 page “fact sheet” with Panel
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Great Salt Lake Water Quality Studies 

Data Integration/Modeling 
•  Data validation is almost entirely 
complete 

•  Currently synthesizing datasets 
•  Receiving key updates from PIs this 
month 

•  Model will be updated as each 
component data set is updated
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Great Salt Lake Water Quality Studies 

Final Report 
•  Final reports from most projects will be 
delivered in September 

•  CH2M HILL will submit a draft synthesis report 
with the model to the Panel on Nov. 1 

•  Panel will review during November and identify 
changes at their Nov 28­30 meeting. 

•  Final reports from sediment, volatilization and 
brine shrimp kinetics study expected in 
Oct/Nov. 

•  Those reports will be referenced in a final 
report to the Panel in January
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Great Salt Lake Water Quality Studies 

Key Milestones 
•  September 28 – database complete 
•  November 1 – draft report/model to 
Panel 

•  Month of November – PI/Panel review 
•  Nov 28­30 – Panel meeting in SLC 
•  December – CH2M HILL revises 
model/report 

•  January 11 – final report to Panel
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Great Salt Lake Water Quality Studies 

Key Milestones 
•  February 8 – Panel members submit 
individual recommendations to the 
Panel 

•  February 21­22 – Panel meeting in SLC, 
make recommendation to Steering 
Committee 

•  February 23 – Steering Committee 
meeting with Panel to discuss 
recommendation
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Great Salt Lake Water Quality Studies 

Key Milestones 
•  February 27 – Stakeholder meeting 
•  February 28 – Steering Committee 
meeting, make recommendation to DWQ 

•  March 14 – DWQ makes 
recommendation to Water Quality Board 

•  April 15 – DAR publishes public notice 
•  June 20 – Water Quality Board adopts 
rule
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Great Salt Lake Water Quality Studies 

Questions?
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